Print Date: 09/22/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ131 Estimate Number: 0003 Estimate Type: Progress Pay Period: 9/1/2016  to 09/15/2016
Contractor: Rogers Group, Inc. Time
Contractor's PO Box 25250 Allowed: 55.0 Days
Address: Nashville, TN 37202 Charged: 55.0 Days

Elapsed Calendar Days: 55.0 Days

Percent Time: 100.00 %

Percent Complete($): 97.26 %

Percent Behind: 274 %

Contract Location: Resurfacing on S.R. 85 from the Jackson Co line to Davis Rd Dates

Let: 04/01/2016

Counties: OVERTON Awarded: 04/14/2016

Contract Executed: 04/29/2016

Date Notice to Proceed: 06/29/2016

Project(s): 67005-3215-94, 67005-4215-04 Work Began: 06/29/2016

To Be Completed: 08/22/2016

Substantial Work Complete:
Accepted:

Total to Date  Previous to Date, This Estimate Amounts

Total Earnings: $623,086.69 $570,881.71 $52,204.98 Current Contract: $648,591.85

Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract: $648,591.85
Amount Due: $623,086.69 $570,881.71 $52,204.98
Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $623,086.69 $570,881.71 52,204.98
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Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description |
67005-3215-94 17.28 HSIP-85(25) 52,204.98 From Jackson County Line To Davis Rd
67005-4215-04 82.72 N/A The resurfacing on S.R. 85 from the Jackson County line (L.M
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
67005-3215-94 0100 9007 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
67005-4215-04 0100 9008 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
67005-3215-94 0100 9001 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
67005-4215-04 0100 9002 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9002 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: 5,705.980 Adj Total: 5,705.980
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67005-3215-94 0100 9003 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
67005-4215-04 0100 9004 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9004 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -11,722.120 Adj Total: -11,722.120
67005-4215-04 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 50.000 Unit Price: $72.610
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
67005-4215-04 0100 0020 403-01 TON BITUMINOUS MATERIAL FOR Bid: 49.000 Unit Price: $400.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 22.940 Total: $9,176.000
67005-4215-04 0100 0030 411-03.07 TON ACS MIX(PG64-22) THIN LIFT Bid: 4,797.000 Unit Price: $84.370
ASPHALT This Est: 0.000 This Est: $0.000
Total: 4,604.520 Total: $388,483.352
67005-4215-04 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -2,221.070 Adj Total: -2,221.070
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67005-3215-94 0100 9005  411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
67005-4215-04 0100 9006  411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
67005-4215-04 0100 9009  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
67005-4215-04 0100 9010  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
67005-3215-94 0100 0010  411-12.03 L.M. SCORING FOR RUMBLE STRIPE  Bid: 9.100 Unit Price: $706.250
(NON-CONTINUOUS) (8IN WIDTH!  This Est: 0.000 This Est: $0.000
Total: 7.140 Total: $5,042.625
67005-4215-04 0100 0040  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 72,665.000 Unit Price: $1.020
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 77,058.670 Total: $78,599.843
67005-4215-04 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $13,549.980
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $13,549.980
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67005-4215-04 0100 0060 712-06  S.F. SIGNS (CONSTRUCTION) Bid: 333.000 Unit Price: $7.910
This Est: 0.000 This Est: $0.000
Total: 544500 Total: $4,306.995
67005-3215-94 0100 0020  713-02.14 EACH FLEXIBLE DELINEATOR (WHITE)  Bid: 5.000 Unit Price: $46.510
This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $186.040
67005-3215-94 0100 0030  713-16.20 EACH SIGNS (DESCRIPTION)/(SCHOOL  Bid: 2.000 Unit Price: $299.760
BUS STOP AHEAD, S3-1) This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $1,199.040
67005-3215-94 0100 0040  713-16.21 EACH SIGNS (DESCRIPTIONY/ Bid: 48.000 Unit Price: $170.550
(CHEVRON, W1-8) This Est: 0.000 This Est: $0.000
Total: 48.000 Total: $8,186.400
67005-3215-94 0100 0050  713-16.22 EACH SIGNS (DESCRIPTION)/(TURN Bid: 1.000 Unit Price: $242.910
RIGHT w/30 MPH ADVISORY This Est: 0.000 This Est: $0.000
SPEED, W1- Total: 1.000 Total: $242.910
67005-3215-94 0100 0060  713-16.23 EACH SIGNS (DESCRIPTION)(CURVE  Bid: 1.000 Unit Price: $242.910
(RIGHT) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $242.910
67005-3215-94 0100 0070  713-16.24 EACH SIGNS (DESCRIPTION)/(SPEED Bid: 1.000 Unit Price: $227.400
LIMIT (45 mph) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $227.400
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67005-3215-94 0100 0080 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 373.000 Unit Price: $28.430
Color) This Est: 0.000 This Est: $0.000
Total: 488.000 Total: $13,873.840
67005-3215-94 0100 0090 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 445.000 Unit Price: $19.120
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.000
STRIPING) Total: 285.000 Total: $5,449.200
67005-3215-94 0100 0100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 140.000 Unit Price: $10.850
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 147.000 Total: $1,594.950
67005-3215-94 0100 0110 716-03.09 EACH PLASTIC WORD PAVEMENT Bid: 12.000 Unit Price: $439.300
MARKING ( )/(NO This Est: 0.000 This Est: $0.000
PARKING ) Total: 10.000 Total: $4,393.000
67005-3215-94 0100 0120 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 33.800 Unit Price: $568.500
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 45911 Total: $26,100.404
67005-3215-94 0100 0130 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 22.600 Unit Price: $2,222.340
(60 mil) (6IN LINE) This Est: 23.244 This Est: $51,656.071
Total: 23.244 Total: $51,656.071
67005-3215-94 0100 0140 716-13.03 L.F. SPRAY THERMO PVMT MRKNG Bid: 1,000.000 Unit Price: $0.570
(60 mil) (8IN BARRIER LINE) This Est: 963.000 This Est: $548.910
Total: 963.000 Total: $548.910
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67005-4215-04 0100 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $18,264.010
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $18,264.010
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